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This report is submitted in compliance with section3-1-702, MCA, which requires
the court administrator to report to the Law and Justice lnterim Committee on the
status of development and procurement of information technology (lT) within the
Judicial Branch. The report provides a Judicial Branch lT profile and a progress
report on recent lT projects.

Judicial Branch lT Profile

The Office of Court Administrator (OCA) provides technology services through
the Court Technology Program to nearly 1,000 users within the Supreme Court,
the Water Court, 56 District Courts, 9 Municipal Courts, 63 Justice Courts, and
87 City Courts. This support includes the purchase, installation, networking, and
maintenance of computers and office software and the deployment, training, and
maintenance of court case management systems. ln addition, the OCA provides
support for courtroom technology, including interactive video, court reporting and
recording equipment, sound systems, and other technologies found in the
courtroom.

The supreme court's commission on Technology provides guidance and
oversight to the court technology program. The Commission prepares the
information technology strategic plan and monitors performance of the plan
throughout the year. The current plan is available at:
http://www.courts. mt.oov/cao/technology/default. mcpx.

The following table lists the major lT projects for the Judicial Branch during the
2015 biennium.



Judicial Branch iT ProieCtS and Accomplishments-2015 Biennium
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o Montana Law Library (1 unit)
. Madison County (1 unit)
. Yellowstone County (2 units). Missoula County (3 units)
. Flathead County (1 unit)
. Mineral County (1 unit)
o Stillwater (1 unit)
. 22 additional replacements planned throughout the

biennium

AUDIO UNIT UPGRADES/INSTALLS/PORTABLE INSTALLS
r Cascade County Upgrades (3 Courtrooms)
. Lewis & Clark County Upgrade (1 Courtroom)
. Yellowstone County Upgrades (3 Courtrooms)
o Missoula County Upgrade (3 Courtroom)
. Sanders County Full lnstall (1 Courtroom)
. Sweetgrass County Portable lnstall
. Granite County Portable lnstall
o Prairie County Portable lnstall
. Treasure County Portable lnstall
o 5 new installs, 8 upgndes, 14 portable installs

planned through the biennium

ln Fiscal 2015 no new additional installs or upgrades of Court
Reporter Eguipment was necessary.

JUNE 2014 REPORTING
ln addition to the interactive video conferencing added in 2011 and the 1O
previously installed sites that were provided upgraded potycom and television
equipment, in 2013 and 2014 an economized video conterencing solution
installed in Petroleum, Golden Valley, Daniets and Liberty Couniies.

ln FY 2013 and FY 2014 a new portabb audio system was insta ed in
Mccone County. New full-scale audio syslems u/ere instalted in Rosebud,
Mineral, Jefferson, Powell, Lake, and 2 couftrooms in Galtatin Counties. ln
addition, couftrooms were upgraded in Ravalli and Lewis & Clark Counties.

Couft reporting equipment was upgraded or replaced for 7 Coutt Reporters in
vaious counties.
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」ustice integration

ln September 2014 the OCA was awarded lhe 2014 National
Criminal History lmprovement Program (NCHlp) Grant in the
amount of $1,772,635 to upgrade the trial court FullCourt case
management system to FullCourt Enterprise, a fully centralized
statewide case management system incorporating a leading_
edge integration platform enabling quick and easy exchange of
data, regardless of the different technologies.

A significant benefit of the FullCourt Enterprise project is the
continued improvement of electronic data exchanges (citations,
dispositions, hearings and court orders, pre-sentence
investigations, vital statistics data) with various justice partner
agencies such as the Departments of Justice, Corrections,
Public Health and Human Services, and Transportation.

ln addition to the 2012 completion of the Department of
Justice/Montana Highway Patrol citation data and image
exchange and Roadside Payments, the OCA has com'pleted
implementations of citation data and image exchanges with the
Motor Carrier Services Division of the Department of
Transportation and the Department of Fish, Wildlife and parks,
as well as implementation of Roadside Payments for each.

The OCA continues electronic delivery of a monthly statewide
assessment and collection data report to the Office of the public
Defender. The automated delivery of this information began in
August 2013.

PREVIOUSLY REPORTED
Working together with the Depaftments of Justice, Conections and
Transporta on, projects continue to improve the electronic exchange of
information (e.9., citations, disposftions, hearings and other court orders)
between justice agencies.

Completion of Depaftment of Justice/Montana Highway patrot citation data
and image exchange to the Justice Courts Fullcouft case management
sysrems was 100/0 complete in 2012. ln addition, the OCA worked with
Montana lnteractive and the Montana Highway patrot to implement Roadside
Payments (credit card payments in the patrol car) in 90% of the coufts
accepting electronic MHP citations. The implementation and training was
completed in June 2013. The remaining 10% of the courts wilt not implement
Roads/de Payments due to court byout or database configuration.

Work continues with DOJ Criminal History Records to provide daity electronic
case data improving their ability to naking stronger records matches and
provide more accurate data elements for records in the Ciminal History
Records System. Ihis process was futther enhanced in 2014 when the OCA
delivered to the Criminal Records Division an in-house developed statewide
couft records query and matching system.

晰ak oοηrrnυes with tte MDT Nallora′ 月lg″ way Trarrc saFety Program a″d
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Court Case

Management

As mentioned previously, the OCA is upgrading the Fullcourt
case management system to the next generation FullCourt
Enterprise. The project initiation began in April 2015 and the 11th
Judicial District (Flathead County) pilot implementation will be
completed in August 20'17. After the pilot implementation, the
OCA will continue the statewide implementation within lT
Division staffing resources.

Development of the Montana FullCourt Enterprise system is
being done via a fully collaborative effort between the vendor,
Justice Systems, Inc., and the automation committees of the
Courts of Limited Jurisdiction and Clerks of District Court.
Throughout the development life the committees meet monthly
with the OCA lT Division Director, FullCourt project Manager,
and JSI's Project Manager and Lead Court Specialist. The group
identifies program gaps between FC V5 and FCE, statewide
configuration standards for more accurate and effective reoortino
and Montana specific customizations (statutory or otherwise).
This process provides members of both automation committees 

]

a significant advantage in terms of experience and knowledge of I

the system and the ability to assist in statewide implementations. 
I

I

Court lT staff continue efforts with the automatlon committees to I

improve and standardize jury, documents, reporting and case 
I

management processes in Montana courts. I

The CitePay Bond at the Jail project (allowing defendants, or I

representatives of, to pay bonds on warrants and bond 
I

defendants out of jail) is moving slowly because of the 
I

substantial coordination required between courts, judges, and I

detention facility personnel, in additional to continual detention I

facility staff turnover. An additional 3 court to detention facility I

installs were approved in 2014 and have been undergoing 
I

implementation activities and coordination throughout 2015 and I

early 2016. 
I

PREVIOUSLY REPORTED 
I

AtePay - statewlde nplementation of an online payment system to att Couftsl
of Limited Jurisdiction allowing defendants to make fine and fee payments 

Ionline. 
I

Designed and piloting an online payment functionatity allowing defendants, orl
representatives of, to pay bonds on warrants and bond defendants out of jail 

I

using CitePay. 
I

ln 2014 compteted a standardization project for the Coufts of Limited I

Jurisdiction. There are 189 COLJ databases containing over 3,000 distinct I

entries inthe Register of Actions table. L)pon completion, all 1g9 databases I
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were convefted to 166 standard Register of Action entries.

lmplementation of an lnactivity Dismissa/ process ln each of the 56 District
Coutts. The process manages fhe coutts caseloads by retrieving cases for
notice of inactivity and potentially automatic dismissal.

A central repofting system was deployed for drug couti personnel to repoft
and conduct program evaluations. A project is underway for coordinators to
more efficiently track recidivism of clients either entering or discharging from a
drug couft program.

The Juve-nile Case Tracking System was updated to a new, modern platform
through federal grant dollars. The update was focused on a new tecinology
but includes program updates that will allow better tracking of program
effectiveness and additional reponing capabilities for locat planniig.

.d..rr,
Electronic Filing

The Montana E-Filing Project is still underuay. The Supreme
Court has been live with Phase l, government to government e-
filing since November 2014.

As of Februarv 2016
278 Registered E-File Users

. 7 Supreme Court Justices
o 92 Attorneys/21 Prosecutors
. 1 Clerk of the Supreme Court/37 Clerks of the District Court. 1 13 Authorized Staff
. 8 Court Reporters

Approximately 6,216 filings on 549 cases at the Supreme Court
o 5,972 Approved Filings / 244 Rejected Fitings
o 5O.4o/o of the Court's current caseload are e-file enabled

cases

The Trial Court implementation of Phase I E-Filing has been
delayed due to vendor project management issues. As of March 

]

2016 the OCA is anticipating a pilot Phase 1 implementation in i

the first trial court (4tn Judicial District) in late-summer to early-falll
2016. I

The e-filing system is the second largest lT project undertaken
by the Judicial Branch. Full implementation will take several
years as it involves private attorneys and self-represented
litigants.

PREVIOUS REPORTING
ln Septenber of 2012 the E-Filing contract was awarded to LT Couft Tech
and in January of 2013 contract negotiations were finalized. Throughout 201
the OCA worked with the vendor on projecf p/ans, as well as design and
development of the Montana E-Filing system. The project will initiatty invotve
government to government files and cases (r. e. criminal and traffic cases,
child abuse and neglect cases and involuntary cgmmitment cases).

The Clerk of the Supreme Court led an effort to provjde public
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Pub:ic Access

access to the Supreme Court's docket through theluEiEial --
Branch website. The docket includes the fuli public docket and
associated documents for Supreme Court cases dating back to
2006. The Judicial Branch website was redesigned witn tne
objective of providing a cleaner access to court information for
litigants and the public.

一 ヽ

Future ProieCtS

Future Techno:ogv Prolects
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